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ESTIMATE RUN 04/27/2006

ESTIMATE SUMMARY 10:03:25

CONTID: C15349         ESTIMATE NO: 0001 PROG 2005

PCN: 15349-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH85 Main St. to Academy PERCENT TIME:

PROJECT NO: STA 0851-007                  

SH 85 Main St. to Academy

NAME OF ROAD: SH 85

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 04/25/2006 DATE TIME STARTED 02/07/2006

P.O. BOX 1330 DATE LET 01/19/2006 DATE WORK BEGAN

 DATE AWARDED 01/24/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/06/2006 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 02/07/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,779,990.08 PARTICIPATING $ $ 388,895.16

AWARD PROJECT AMT: 2,040,422.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,461.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.54

TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS130

13.99%

2,391,094.92

388,895.16

388,895.16

384,433.96

$

$

$

$

388,895.16

0.00

388,895.16

0.00

388,895.16

-4,461.20

0.00

384,433.96

0.00

AMOUNT DUE 384,433.96 384,433.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 384,433.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0
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PCN: 15349-BID    ESTIMATE RUN 04/27/2006

PROJECT: STA 0851-007                  ESTIMATE NO: 0001 10:03:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 50.000 0.000

EACH 23.000 117.30

5.10000 23.000 117.30

202-00090  
 

0010 REMOVAL OF CURB AND GUTTER 27.000 0.000

LF  0.000 0.00

6.70000 0.000 0.00

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 8,671.000 0.000

SY  0.000 0.00

2.85000 0.000 0.00

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 28,169.000 0.000

SY  5,088.000 11,193.60

2.20000 5,088.000 11,193.60

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 9,535.000 0.000

SF  3,505.000 7,185.25

2.05000 3,505.000 7,185.25

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 12.000 0.000

EACH 3.000 92.40

30.80000 3.000 92.40

202-00810  
 

0035 *REMOVAL OF FENCE 1,639.000 0.000

LF  0.000 0.00

1.20000 0.000 0.00

202-01000  
 

0040 *REMOVAL OF ROAD CLOSURE GATE 1.000 0.000

EACH 0.000 0.00

153.80000 0.000 0.00

202-01030  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 37,942.000 0.000

CY  15,975.000 170,932.50

10.70000 15,975.000 170,932.50

203-00060  
 

0050 MUCK EXCAVATION 1,000.000 0.000

CY  0.000 0.00

12.70000 0.000 0.00

203-00100  
 

0055 PROOF ROLLING 70.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01100  
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PCN: 15349-BID    ESTIMATE RUN 04/27/2006

PROJECT: STA 0851-007                  ESTIMATE NO: 0001 10:03:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 BLADING 70.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01500  
 

0065 BACKHOE 20.000 0.000

HOUR 13.000 1,950.00

150.00000 13.000 1,950.00

203-01510  
 

0070 DOZING 70.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01550  
 

0075 *POTHOLING 70.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01597  
 

0080 TOPSOIL 2,332.000 0.000

CY  626.500 10,243.28

16.35000 626.500 10,243.28

207-00205  
 

0085 *EROSION LOG (12 INCH) 225.000 0.000

LF  40.000 344.00

8.60000 40.000 344.00

208-00002  
 

0090 *SILT FENCE 3,330.000 0.000

LF  0.000 0.00

2.10000 0.000 0.00

208-00020  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00100  
 

0100 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.170 765.00

4,500.00000 0.170 765.00

208-00200  
 

0105 *RESET GROUND SIGN 4.000 0.000

EACH 0.500 141.03

282.05000 0.500 141.03

210-00810  
 

0110 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

210-04010  
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PCN: 15349-BID    ESTIMATE RUN 04/27/2006

PROJECT: STA 0851-007                  ESTIMATE NO: 0001 10:03:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *SEEDING (NATIVE) 4.500 0.000

ACRE 0.000 0.00

441.00000 0.000 0.00

212-00006  
 

0120 *MULCHING (WEED FREE HAY) 4.500 0.000

ACRE 0.000 0.00

282.05000 0.000 0.00

213-00002  
 

0125 *MULCH TACKIFIER 900.000 0.000

LB  0.000 0.00

1.45000 0.000 0.00

213-00061  
 

0130 AGGREGATE BASE COURSE (CLASS 6) 7.000 0.000

CY  0.000 0.00

68.35000 0.000 0.00

304-06007  
 

0135 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

107.70000 0.000 0.00

403-00720  
 

0140 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 10,766.000 0.000

TON 0.000 0.00

38.90000 0.000 0.00

403-33841  
 

0145 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 5,383.000 0.000

TON 0.000 0.00

45.90000 0.000 0.00

403-33851  
 

0150 *EMULSIFIED ASPHALT (SLOW-SETTING) 12,234.000 0.000

GAL 0.000 0.00

2.10000 0.000 0.00

411-10255  
 

0155 GEOTEXTILE (SEPARATOR) (CLASS A) 1,000.000 0.000

SY  0.000 0.00

2.40000 0.000 0.00

420-00130  
 

0160 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

184.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

603-02185  
 

0165 4 INCH PERFORATED PIPE UNDERDRAIN (SPECIAL) 2,931.000 0.000

LF  0.000 0.00

22.45000 0.000 0.00

605-00041  
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PCN: 15349-BID    ESTIMATE RUN 04/27/2006

PROJECT: STA 0851-007                  ESTIMATE NO: 0001 10:03:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 SUBSURFACE DRAIN OUTLET 850.000 0.000

LF  0.000 0.00

12.90000 0.000 0.00

605-84000  
 

0175 *CORNER AND LINE BRACE POST 4.000 0.000

EACH 0.000 0.00

205.10000 0.000 0.00

607-00010  
 

0180 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,634.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

607-01100  
 

0185 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,866.000 0.000

LF  0.000 0.00

6.90000 0.000 0.00

609-21010  
 

0190 *CURB AND GUTTER TYPE 2 (SECTION II-B) 27.000 0.000

LF  0.000 0.00

14.60000 0.000 0.00

609-21020  
 

0195 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 15,231.000 0.000

SF  0.000 0.00

3.35000 0.000 0.00

610-00024  
 

0200 *DELINEATOR (TYPE I) 27.000 0.000

EACH 0.000 0.00

15.40000 0.000 0.00

612-00001  
 

0205 *DELINEATOR (TYPE II) 26.000 0.000

EACH 0.000 0.00

17.95000 0.000 0.00

612-00002  
 

0210 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

21.55000 0.000 0.00

612-00003  
 

0215 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,600.000 0.000

LF  0.000 0.00

4.10000 0.000 0.00

613-01200  
 

0220 *SIGN PANEL (CLASS I) 14.000 0.000

SF  0.000 0.00

16.40000 0.000 0.00

614-00011  
 



CONTID: C15349         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15349-BID    ESTIMATE RUN 04/27/2006

PROJECT: STA 0851-007                  ESTIMATE NO: 0001 10:03:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *SIGN PANEL (CLASS II) 30.000 0.000

SF  0.000 0.00

21.55000 0.000 0.00

614-00012  
 

0230 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 1.000 0.000

EACH 0.000 0.00

179.50000 0.000 0.00

614-01503  
 

0235 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 4.000 0.000

EACH 0.000 0.00

338.45000 0.000 0.00

614-01583  
 

0240 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.136 3,787.60

27,850.00000 0.136 3,787.60

625-00000  
 

0245 *MOBILIZATION 1.000 0.000

L S 0.430 91,482.50

212,750.00000 0.430 91,482.50

626-00000  
 

0250 *EPOXY PAVEMENT MARKING 102.000 0.000

GAL 0.000 0.00

97.45000 0.000 0.00

627-00005  
 

0255 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 132.000 0.000

GAL 43.000 1,984.45

46.15000 43.000 1,984.45

627-00012  
 

0260 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 948.000 0.000

SF  0.000 0.00

14.35000 0.000 0.00

627-01001  
 

0265 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II 

76.000 0.000

SF  0.000 0.00

18.45000 0.000 0.00

627-30326  
 

0270 *FLAGGING 1,500.000 0.000

HOUR 89.500 2,022.70

22.60000 89.500 2,022.70

630-00000  
 

0275 *TRAFFIC CONTROL INSPECTION 105.000 0.000

DAY 18.000 923.40

51.30000 18.000 923.40

630-00007  
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PCN: 15349-BID    ESTIMATE RUN 04/27/2006

PROJECT: STA 0851-007                  ESTIMATE NO: 0001 10:03:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *TRAFFIC CONTROL MANAGEMENT 115.000 0.000

DAY 14.000 5,455.80

389.70000 14.000 5,455.80

630-00012  
 

0285 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 1.000 205.10

205.10000 1.000 205.10

630-80336  
 

0290 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

410.30000 0.000 0.00

630-80337  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 0.000

EACH 9.000 369.00

41.00000 9.000 369.00

630-80341  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 0.000

EACH 7.000 287.00

41.00000 7.000 287.00

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 0.000

EACH 2.500 102.50

41.00000 2.500 102.50

630-80343  
 

0310 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 12.000 0.000

SF  6.000 111.00

18.50000 6.000 111.00

630-80344  
 

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.500 410.25

820.50000 0.500 410.25

630-80357  
 

0320 *DRUM CHANNELIZING DEVICE 190.000 0.000

EACH 65.000 1,664.00

25.60000 65.000 1,664.00

630-80360  
 

0325 CONCRETE BARRIER (TEMPORARY) 6,300.000 0.000

LF  2,890.000 52,598.00

18.20000 2,890.000 52,598.00

630-80370  
 

0330 *TRAFFIC CONE 50.000 0.000

EACH 25.000 127.50

5.10000 25.000 127.50

630-80380  
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PCN: 15349-BID    ESTIMATE RUN 04/27/2006

PROJECT: STA 0851-007                  ESTIMATE NO: 0001 10:03:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *IMPACT ATTENUATOR (TEMPORARY) 5.000 0.000

EACH 0.000 0.00

2,051.30000 0.000 0.00

630-85010  
 

0340 F/A MINOR CONTRACT REVISIONS 650,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A FUEL COST ADJUSTMENT 12,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0350 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0355 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT 44,539.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A SMOOTHNESS INCENTIVE 7,829.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0375 FORCED ACCOUNTS PAVEMENT SURFACE COURSE MAINTENANCE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0385 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $364,495.16 364,495.16CURRENT AMT 2,750,590.08 $$
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PCN: 15349-BID    ESTIMATE RUN 04/27/2006

PROJECT: STA 0851-007                  ESTIMATE NO: 0001 10:03:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 12,300.00

12,300.00000 1.000 12,300.00

620-00001  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 10,700.00

10,700.00000 1.000 10,700.00

620-00012  
 

0400 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,400.00

1,400.00000 1.000 1,400.00

620-00020  
 

0405 F/A PHONE SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $24,400.00 24,400.00CURRENT AMT 29,400.00 $$

PROJECT TOTAL 388,895.16 $ 388,895.16CURRENT AMT 2,779,990.08 $$


